

NDIA Integrated Program Management Division

Presentation to

NDIA Systems Engineering Division

28 October 2015

(Track 4 - 17818)

Dan Lynch Chairman, NDIA-IPMD





Agenda

- A Brief History
- IPMD Objectives
- Board Member Makeup
- IPMD Recent Activities
- DoD Operating Environment Update
- Working Groups
- 2015 / 2016 Meeting Schedule





IPMD - A (very) Brief History

- Initially established as the Program Management Systems <u>Committee</u> within the Procurement Division
 - VERY Earned Value Management / Compliance centric
- Finalized creation of Integrated Program Management <u>Division</u> (2014)
 - Lessening of Earned Value Management / Compliance centric
 - Drove adjustment to Division objectives
 - Broader concerns addressed by "Working Groups" such as...
 - Planning & Scheduling; Risk & Opportunity Management; Contracts
 - AGILE Development; Program Management; Prime & Subcontract Management





IPMD Objectives

- 1. Serve as a thought leader and source of best practices for integrated program and performance management.
- 2. Strengthen trusted relationships with PARCA and DoD oversight agencies and jointly work on EVMS-related policies and activities to achieve approved EVM systems, consistent practices, and no surprises to industry.
- 3. Serve as an output-oriented industrial body focused on analyzing problems and proposing solutions related to the management and execution of acquisition programs.
- 4. Sponsor working groups to improve the state of integrated program and performance management.
- 5. Collaborate across all federal agencies to resolve disparate EVM interpretation and documentation emanating from multiple sources.
- 6. Collaborate with other NDIA Divisions and professional associations.





IPMD Board Members Effective June 3, 2015



Interim Vice Chair: Sung Soon Stultz



Chair: Dan Lynch



Neil **Albert**



Bill **Altman**



Steve Barnoske



Kathy **Dailey**



John **Duval**



Buddy Everage



Dan Butler



Past Chairs

Gary **Humphreys**



Dale Gillam



Kim Herrington



Yancy Qualls



Randy Steeno



Sung Soon Stultz



Joan Ugljesa



Joe Kusick



Pete Wynne









IPMD Recent Activities

- Support CPM Events & Conferences
 - Provide NDIA-IPMD Overview
 - Lead Clearinghouse Topics Discussion
 - Panel Participants for Joint Government/Industry Forums
- Joint Government IPMD Discussions on Schedule Margin/AUW
 - IPMR DID re-issued (Rev A) and the Implementation Guide is in final stages of update process.
- Instrumental in driving Interim DFARS Clause raising the threshold to \$100M for EVM oversight (effective 9/2/15)
- IPMD Board Strategy Session October 6-7
 - April / August Meeting Survey Results
 - Confirm / Revise Objectives



IPMD Typical Meeting Agenda

1.30 AM		Time	Duration	Topics	Speakers	
B:15 AM		7:30 AM - 8:00 AM	30	Registration / Networking	All	
1000 AM		8:00 AM - 8:15 AM	15	Call to Order, Introductions, and Agenda Review	Mr. Dan Lynch	
10		8:15 AM - 9:00 AM	45	NDIA IPMD Update, Survey Results	Mr. Dan Lynch	
Panel: Introduction to the DCMA Data Driven Analysis Facilitator: Mr. Gary Humphreys Mr. Tom Carney (Lockheel), Mr. Dama Patterson-Williams (Rayheen), Mr. Dale Gillam		9:00 AM - 9:45 AM	45		Mr. Will Goodman	
Mr. Scott Foley (GD Electric Boat), Ms. Joan Upglesa (XML Working Group) Mr. Dale Gillam		9:45 AM - 10:00 AM	15	Break		
11-35 MA	st 201 eeting	10:00 AM - 11:30 AM	90	Mr. Tom Carney (Lockheed), Ms. Dianna Patterson-Williams (Raytheon),	Facilitator: Mr. Gary Humphreys	
1:00 PM - 2:00 PM - 2:00 PM 60 Panel: Agile and EVM Facilitator: Ms. Kathy Dailey	ugn Iy N	11:30 AM - 11:45 AM	15	Contracts Working Group (Introduction, Charter)	Mr. Dale Gillam	
1:00 PM 2:00 PM 30 DoD Risk Management Guide	ις O	11:45 AM - 1:00 PM	75	Lunch (everyone on their own)		
2:30 PM	ıy, 2 stry	1:00 PM - 2:00 PM	60	Panel: Agile and EVM	Facilitator: Ms. Kathy Dailey	
2:30 PM	spsa	2:00 PM - 2:30 PM	30	DoD Risk Management Guide	Mr. Vaughn Schlegel	
2:55 PM - 3:45 PM 50 Clearinghouse Update, Discussion of Open Issues and Concerns Mr. Pete Wynne and Mr. Gary Humphreys	ž =	2:30 PM - 2:45 PM	15	Break		
1.15 PM 2.15 PM 3.15 PM 30 Clearinghouse Option Section Sectio		2:45 PM - 2:55 PM	10	Planning and Scheduling Working Group: PASEG Update	-	
3:45 PM - 5:15 PM 90 Clearinghouse, Program Management, Services & Sustainment, Surveillance Guide, Planning & Scheduling, Agile & EVM, Prime/Subcontractor, Contracts		2:55 PM _ 3:45 PM	50	Clearinghouse Update, Discussion of Open Issues and Concerns		
10:00 AM		3:45 PM - 5:15 PM	90	IPMD Working Group Sessions		
8:00 AM - 8:15 AM 15 Call to Order, Introductions, and Agenda Review Mr. Dan Lynch		5.13 FW	,,,			
8:00 AM - 8:15 AM 15 Call to Order, Introductions, and Agenda Review Mr. Dan Lynch						
Silvarian Silv		7:30 AM - 8:00 AM	30	-	All	
9:00 AM - 10:00 AM 60 Panel: Managing a Program without an EVM Requirement Dennis E. Nihiser (SAIC): Steve Barnoske (LM): Mark Malatesta (Tauri Group): Teresa Camp (PAW): Gerry Becker (Harris) 10:00 AM - 10:15 AM 15 Break 10:15 AM - 11:10 AM 55 Acquisition Intelligence Requirements Mr. Gary Bliss 11:10 AM - 12:00 PM 50 CAPE Presentation Ms. Bess Dopkeen 12:00 PM - 1:15 PM 75 Lunch (everyone on their own) 1:15 PM - 2:05 PM 50 PARCA Update Mr. Neil Albert WBS (MIL-STD 881 Version D) Update Mr. Joe Sweeney, Mr. David Kester Mr. Shane Olsen 3:50 PM - 3:50 PM 50 DCMA BBP 3.0 Initiatives Mr. Joe Sweeney, Mr. David Kester Mr. Shane Olsen 4:25 PM - 4:40 PM 15 Reserved for Working Group Outbriefs		8:00 AM - 8:15 AM	15		Mr. Dan Lynch	
9:00 AM - 10:00 AM 60 Dennis E. Nihiser (SAIC); Steve Barnoske (LM); Mark Malatesta (Tauri Group); Teresa Camp (P&W); Gerry Becker (Harris) Mr. Bill Altman Mr. Group); Teresa Camp (P&W); Gerry Becker (Harris) Mr. Gary Biliss Mr. Bess Dopkeen Mr. Gary Biliss Mr. Bess Dopkeen Mr. Gordon Kranz Mr. Neil Albert Mr. Neil Albert Mr. Neil Albert Mr. Neil Albert Mr. Joe Sweeney, Mr. David Kester Mr. Shane Oisen Mr. Shane Oisen Mr. Frank Serna Mr. Gordon Mr. Frank Serna Mr. Gordon Mr. Frank Serna Mr. Gordon Mr. Frank Serna Mr. Gordon Kranz Mr. Gordon Kranz Mr. Gordon Kranz Mr. Joe Sweeney, Mr. David Kester Mr. Shane Oisen Mr. Gordon Kranz Mr. Gordon Kranz Mr. Gordon Kranz Mr. Joe Sweeney, Mr. David Kester Mr. Shane Oisen Mr. Gordon Kranz Mr. Gordon Kranz		8:15 AM - 9:00 AM	45	BBP 3.0 Presentation	Ms. Mary Margaret Evans	
3:50 PM - 3:50 PM 50 DCMA BBP 3.0 Initiatives Mr. Joe Sweeney, Mr. David Kester Mr. Shane Olsen 3:50 PM - 4:25 PM 35 NDIA System Engineering Division Presentation Mr. Frank Serna 4:25 PM - 4:40 PM 15 Schedule Margin Resolution Mr. Yancy Qualls 4:40 PM - 4:55 PM 15 Reserved for Working Group Outbriefs	бг	9:00 AM - 10:00 AM	60	Dennis E. Nihiser (SAIC); Steve Barnoske (LM); Mark Malatesta (Tauri	Mr. Bill Altman	
3:50 PM - 3:50 PM 50 DCMA BBP 3:0 Initiatives Mr. Joe Sweeney, Mr. David Kester Mr. Shane Olsen 3:50 PM - 4:25 PM 35 NDIA System Engineering Division Presentation Mr. Frank Serna 4:25 PM - 4:40 PM 15 Schedule Margin Resolution Mr. Yancy Qualls 4:40 PM - 4:55 PM 15 Reserved for Working Group Outbriefs	15 eetii	10:00 AM - 10:15 AM	15	Break		
3:50 PM - 3:50 PM 50 DCMA BBP 3.0 Initiatives Mr. Joe Sweeney, Mr. David Kester Mr. Shane Olsen 3:50 PM - 4:25 PM 35 NDIA System Engineering Division Presentation Mr. Frank Serna 4:25 PM - 4:40 PM 15 Schedule Margin Resolution Mr. Yancy Qualls 4:40 PM - 4:55 PM 15 Reserved for Working Group Outbriefs	t 20'ry Me	10:15 AM - 11:10 AM	55	Acquisition Intelligence Requirements	Mr. Gary Bliss	
3:50 PM - 3:50 PM 50 DCMA BBP 3:0 Initiatives Mr. Joe Sweeney, Mr. David Kester Mr. Shane Olsen 3:50 PM - 4:25 PM 35 NDIA System Engineering Division Presentation Mr. Frank Serna 4:25 PM - 4:40 PM 15 Schedule Margin Resolution Mr. Yancy Qualls 4:40 PM - 4:55 PM 15 Reserved for Working Group Outbriefs	gus Iust	11:10 AM - 12:00 PM	50	CAPE Presentation	Ms. Bess Dopkeen	
3:50 PM - 3:50 PM 50 DCMA BBP 3:0 Initiatives Mr. Joe Sweeney, Mr. David Kester Mr. Shane Olsen 3:50 PM - 4:25 PM 35 NDIA System Engineering Division Presentation Mr. Frank Serna 4:25 PM - 4:40 PM 15 Schedule Margin Resolution Mr. Yancy Qualls 4:40 PM - 4:55 PM 15 Reserved for Working Group Outbriefs	5 Au	12:00 PM - 1:15 PM	75	Lunch (everyone on their own)		
3:50 PM - 3:50 PM 50 DCMA BBP 3.0 Initiatives Mr. Joe Sweeney, Mr. David Kester Mr. Shane Olsen 3:50 PM - 4:25 PM 35 NDIA System Engineering Division Presentation Mr. Frank Serna 4:25 PM - 4:40 PM 15 Schedule Margin Resolution Mr. Yancy Qualls 4:40 PM - 4:55 PM 15 Reserved for Working Group Outbriefs	ay, 26 nent/	1:15 PM - 2:05 PM	50	PARCA Update	Mr. Gordon Kranz	
3:50 PM - 3:50 PM 50 DCMA BBP 3:0 Initiatives Mr. Joe Sweeney, Mr. David Kester Mr. Shane Olsen 3:50 PM - 4:25 PM 35 NDIA System Engineering Division Presentation Mr. Frank Serna 4:25 PM - 4:40 PM 15 Schedule Margin Resolution Mr. Yancy Qualls 4:40 PM - 4:55 PM 15 Reserved for Working Group Outbriefs	esda	2:05 PM - 2:45 PM	40	WBS (MIL-STD 881 Version D) Update	Mr. Neil Albert	
3:50 PM - 3:50 PM 50 DCMA BBP 3.0 Initiatives Mr. Joe Sweeney, Mr. David Kester Mr. Shane Olsen 3:50 PM - 4:25 PM 35 NDIA System Engineering Division Presentation Mr. Frank Serna 4:25 PM - 4:40 PM 15 Schedule Margin Resolution Mr. Yancy Qualls 4:40 PM - 4:55 PM 15 Reserved for Working Group Outbriefs	Gov	2:45 PM - 3:00 PM	15	Break		
3:50 PM - 4:25 PM 35 NDIA System Engineering Division Presentation Mr. Frank Serna 4:25 PM - 4:40 PM 15 Schedule Margin Resolution Mr. Yancy Qualls 4:40 PM - 4:55 PM 15 Reserved for Working Group Outbriefs	Noint 6	3:00 PM - 3:50 PM	50	DCMA BBP 3.0 Initiatives	Mr. Joe Sweeney, Mr. David Kester, Mr. Shane Olsen	
4:40 PM - 4:55 PM 15 Reserved for Working Group Outbriefs		3:50 PM - 4:25 PM	35	NDIA System Engineering Division Presentation	Mr. Frank Serna	
		4:25 PM - 4:40 PM	15	Schedule Margin Resolution	Mr. Yancy Qualls	
4:55 PM - 5:00 PM 5 Summary and Adjournment Mr. Dan Lynch		4:40 PM - 4:55 PM	15	Reserved for Working Group Outbriefs		
		4:55 PM - 5:00 PM	5	Summary and Adjournment	Mr. Dan Lynch	

Location

Varies depending on sponsorship DC is default

Cost

\$0 to \$250 dependent on sponsorship

Day One - Industry Only

Day Two - Joint Govt/Industry

Social/Networking Event evening of Day One

Can be hosted or "no-host"

Lunches can be hosted or "on your own"





Working Group Overview

- EVMS for Agile Development
- Civilian Agency Industry Working Group (CAIWG)
- Program Management
- Clearinghouse
- NDIA Guides Steering Group
- Planning & Scheduling
- Prime and Subcontract Management
- Services & Sustainment
- Contracts
- CSDR

Participants Welcome!!





EVMS for Agile Development

Overview

Focus on the application of EVM in an Agile development environment. The group works to advance the understanding and use of Agile and EV to increase the probability of program cost, schedule, and technical success.

Leadership



Kathy Dailey

Co-Chair Open

- Forum to exchange views and information and provide guidance and direction for projects that use Agile development methodology and EVM
- Contribute to efforts defining optimal Agile/EV practices
- Highlight successes and failures and provide a information on the use of Agile and EV
- Current subgroups include Data Dictionary, WBS/IMS, Change Management & Data Analysis
- Guide describing the application of EVMS in an Agile development environment in subgroup areas
- Guidance will be released in interest areas as available





Civilian Agency Industry Working Group

Overview

Provides a forum for open exchange of government and industry views on performance based management systems including EVMS.

http://caiwg.mycpm.org/

Leadership



Jerry Jones jerry.jones@faa.gov

Neil Albert nalbert@mcri.com

Objectives

- Promote and share project management and performance measurement best practices across the government
- Provide government agencies with information for improved Cost/Schedule Management across the government
- Develop and maintain a Reciprocity Agreement for EVMS Acceptance between government agencies
- Develop and maintain a document that outlines EVMS Scalability opportunities for **Small Projects, Universities, Non-Profits**
- Maintain a website with information that is shared across the government
- Sponsor initiatives across the government that helps to improve cost and schedule

management





PM Working Group

Overview

Objective is to broaden the focus and membership of the IPMD to share best practices among program management professionals and discuss methods and tools in addition to earned value management



Bill Altman altmab@battelle.org



Connie Dowler connie.dowler@Imco.com

- Meets monthly on 3rd Wednesday @ 2PM ET for 1 hour via telephone
- Developed IPMD brochure and PowerPoint overview on IPMD for use at selected venues
- Identifies PM oriented topics and speakers for IPMD meetings
- Manages IPMD LinkedIn site Industry only; >650 members
- Predictive Measures Guide
- Working engagement with NDIA SED, Aug meeting panel discussion "Managing Program without an EVM Requirement"



Clearinghouse Working Group

Overview

A forum for industry's EVMS practitioners to raise and discuss EVMS implementation issues. The goal is to identify common issues, gather facts and supporting data, formulate industry positions, and develop recommendations for resolution.

Leadership



Dan Lynch
Daniel L Lynch@Raytheon.com



Gary Humphreys

- Maintain repository of EVMS issues and Interpretative guidance
- Clearinghouse Charter, Process, and Submission Forms Located on the IPMD website

http://www.ndia.org/Divisions/Divisions/IPMD/Pages/WorkingGroups.aspx





IPMD Guides Steering Group

Overview

Maintain the five OMB recommended IPMD Guides as well as other IPMD guides to reflect the latest changes in the EVMS Standard (EIA-748) policies and regulations as well as lessons learned and advancements in best practices for integrated program management

Leadership

Dan Butler (co-lead)
Daniel.E.Butler@raytheon.com
Jeff Poulson
jeff.poulson@raytheon.com
Randy Steeno
randall.r.steeno@boeing.com
Joan Ugljesa (co-lead)
jugljesa@newvistasgroup.com

- All IPMD Guides are on a mandatory three year review cycle
- The Guides Steering Group:
 - ✓ Launches and supports working groups to update the guides every three years
 - ✓ Advises IPMD Board of changes in policy or regulation that need to be immediately incorporated into one or more guides
 - ✓ Accepts out of cycle change requests to determine best course of action (appropriate and warranted, immediate update required or can hold for next regular update)



August 2015 Guide Status and Updates

Guide	Update Lead	Status	
Intent	Mike Cuticchia, Jeff Poulson	Reaffirmation Version C update published April 2014	
IBR	Neil Albert	Revision 2 published March 2015	
Surveillance	Dale Gillam	Revision 2 approved & published July 2015	
Application	Guides Steering Group	Revision 2 published January 2015	
Acceptance	Buddy Everage	Revision 1 published March 2013 Revision 2 for 2016; B. Everage to Lead	
PASEG	Planning and Scheduling Working Group	Version 2.0 published June 2012 Version 3 update in process – current plan: • Distribute to membership for review in Dec • Vote at January 2016 meeting	
Predictive Measures	Program Management Working Group	First edition published September 2014	
Agile	Earned Value Management for Agile Programs	Version 1.0 will be published 4 th Quarter 2015	

Note: Current published guides have been updated to reflect the change from PMSC to IPMD as well as change from "ANSI/EIA-748" to "EIA-748"





Planning & Scheduling Working Group

Overview

Serves as a collaborative environment between industry and government agencies for the exchange of views and information regarding planning and scheduling (P&S) processes including EVMS, that will provide for common understanding, guidance and direction.



Carla Gilhuys
Carla.Gilhuys@ngc.com



Yancy Qualls
yqualls@humphreys-assoc.com

- Maintain the Planning and Scheduling Excellence Guide (PASEG) for use by both Industry and Government Agencies
 - http://www.ndia.org/Divisions/Divisions/IPMD/Documents/PASEG/
- Resolve common issues related to improving P&S policy and practices
- Provide Planning & Scheduling guidance and expertise to the IPMD
- Update PASEG by August 2015





Prime/Sub Contract Management Working Group

Overview

Objective is to address the needs and challenges of both Prime Contractors and Subcontractors within the DoD Industry. This working group will address contractual and execution performance issues with an emphasis on integration and flow down that may exist at the Prime and Subcontractor level.

Leadership



Caroline_M_Cremisi@raytheon.com

Anna Blachman

 Output - Based on the inputs provided by both the industry and government, the working group will prepare a white paper which will address the major issues / concerns around EVMS Flow-Down, Compliance, Integration and Timing.



Services & Sustainment Working Group

Overview

Investigate and document the useful application of EVM concepts to contracts containing sustainment work (O&M, Services, and other work typically treated as Level of Effort) for the purpose of improving stakeholder assessments of performance.



Jason Miller
Jason.W.Miller@boeing.com



John Duval jduval1@csc.com

- Formulate recommendations on policy
- Include tailoring recommendations, implementation approaches, training material, and best practices
- Researched other industries to gain better understanding of processes



Contracts Working Group

Overview

Focus is to get alignment between the contract management organization and Integrated Program Management (IPM) practitioners, with emphasis on EVM and project scheduling practices, and on interpretation of requirements as it relates to contractual application of these practices



Lisa Wolf
wolf_lisa@bah.com
NDIA IPMD



Jean Lohier jean.lohier@att.com NCMA Tysons

- Establish a Formal Channel of communication between NDIA-IPMD, NDIA's Procurement Division, and the National Contract Management Association (NCMA)
 - Quarterly / Semi-Annual Meeting
 - Discussion of Learning Opportunities
 - Collaboration Meetings
- Develop a set of educational materials and provide training at various venues



Meeting Schedule

NDIA IPMD Upcoming Events

- -2015
 - Nov 16-18, IPM Workshop, Marriott, Bethesda, MD
- -2016
 - Jan 26-27, Lockheed-Martin, Orlando, FL
 - April TBD, SAP, King of Prussia, PA
 - August TBD, Pratt & Whitney Hartford, CT
- Sponsor(s) needed for 2017