

High Explosive Guided Mortar (HEGM)



Greg Bischer

Deputy Product Manager

PdM Guided Precision Munitions and Mortar Systems



120mm High Explosive Guided Mortar

Notional Acquisition Strategy



- Engineering & Manufacturing Development (EMD) phase anticipated to be a total of approx. 45 months beginning late FY17
 - Full and Open Competition
 - Multiple Contract Awards
 - Pursue Initial EMD Phase as Firm Fixed Price with follow-on phases Cost Plus
- Initial production phase will consist of multiple production years starting in FY21
- Production estimate total is approximately 14,000 cartridges




Overall Program Phases (Preliminary)



- The HEGM planned development program will be broken into three discrete phases
 - Phase 1 (Firm Fixed Price = \$5M per award): Design Demonstration Phase which will be approximately 18 months duration; Multiple Awards; Develop and deliver for Government testing and downselect in the US Army M120 ground mounted 120mm mortar system, thirty (30) all up cartridges.
 - Phase 2 Option (Cost Plus): Design Maturation Phase which will be approximately 15 months duration
 - Phase 3 Option (Cost Plus): Government Qualification Phase which will be approximately 12 months duration

- Production Option(s)
 - Up to 5 years Fixed Price





Near Term Events



- Draft Performance Specification Released: Late April - Early May 2016
- Industry Day #2: Late May 2016
- Draft RFP Released: August 2016
- Final RFP Released: 1st Quarter FY17