



ADA • IPM

# DoD Integrated Program Management

## IPMDAR Working Group/CCB Update

Ms. Jen Horner

EVM-CR Deputy Program Manager  
ADA Integrated Program Management

NDIA IPMD Winter Meeting

February 2023

## JANUARY 2023

### IPMDAR REQUIREMENTS

- 33 Programs
- 41 Contracts
- 44 Efforts
- 16 Contractors

### TOTAL IPMDARS RECEIVED

- 437 Submissions
- 747 IPMDAR Files Received (CPD & SPD)

## JUNE 2022

### IPMDAR REQUIREMENTS

- 23 Programs
- 25 Contracts
- 28 Efforts
- 13 Contractors

### TOTAL IPMDARS RECEIVED

- 156 Submissions
- 268 IPMDAR Files Received (CPD & SPD)



## Government Only Follow-Up Sessions

- **Dates:** 8 Nov & 22 Nov (virtual)
- **Attendees:** OSD, Service and Agency Leads
- **Topic:** Reviewed items from previous meeting, tagged for Future Government Discussions

## Government & Industry Joint Follow-Up Session

- **Dates:** 13 Dec (virtual)
- **Attendees:** OSD, Service/Agency Leads and Industry Focal points
- **Topic:** Out brief to industry participants (John McGregor, Shane Olsen, Lisa Hastings) of government only sessions



# Additional Resources/Training Required

## Updates:

### IPMDAR Validation Tool

- Implemented additional validation rules in OSD's IPMDAR Validation Tool.
  - Reach out to us if you'd like to volunteer to help test updated tool.

### CDRL Tailoring Guidance

- Team to present at DAU Acquisition Days (virtual, Feb 22 & 23)
- IPMDAR Tailoring options: including VAR thresholds, incremental reporting and other available tailoring options.

## Pending:

### Prime/Sub Reporting Requirements

- Create a table to identify IPMDAR DID reporting requirements vs. FFS  
Nullable fields

### FFS Documentation

- Create additional technical documentation for tool vendors.



# Future Government Discussions - DID

## Clarify “16 Business Days”

- Updated verbiage to specify **Government** Business Days

## Sub/Prime Reporting in both Hours and Dollars

- Updated verbiage in multiple places throughout the DID to clarify requirements for Direct Reporting Contractors vs. Sub reporting to Prime

## Reinstate “Human Readable Formats”

- JSON XLS export available via downloadable desktop tools and EVM-CR

## Address language Disconnects with requirement for consistent report dates in the case sub contractor lag.

- DID states “SHALL be as of the same reporting period”. Implementation Guide will be updated with same language

## Schedule Margin Clarification

- Updated verbiage to describe the schedule margin tasks that shall be explained in the PNR

## Baseline Changes

- Updated verbiage in Table 2.1 to clarify “Significant” changes



# Pending: Government Discussions – DID

## Tailorable Elements

- Need a complete list of what can be tailored

## Definitions

- SVT - Specific language TBD

## SRA

- Required before major contractual milestones. Specific language TBD

*Final government follow-up session – Feb TBD*





A person in military gear, including a helmet with goggles and a red visor, is shown from the chest up. Their right arm is raised, and they have a tattoo on their forearm. The background is a bright, overcast sky. The image is overlaid with a semi-transparent blue filter.

# Any Questions?

Ms. Jennifer Horner

[Jennifer.a.horner.ctr@mail.mil](mailto:Jennifer.a.horner.ctr@mail.mil)