Develop, procure and sustain affordable wheeled mobility capabilities for specific missions when Service solutions do not meet SOF requirements

3,000 SOF Modified and SOF Specific vehicles
Complex and uncertain environments. Need platforms that will provide a flexible, transportable, lethal, protected, sustainable, and networked capability.
Fielded Platforms

- 593 modified-COTS All-Terrain Vehicles
- 651 modified-COTS Light Tactical All Terrain Vehicles
- 380 Non-Standard Commercial Vehicles
- 1,072 SOF Ground Mobility Vehicles (HMMWV-based)
Acquisition Philosophy

• Maximize utilization of Service Common material solution
  – Fully integrated in the requirements/development process

• Integration at the System Level for Operational Capability
  – Modular, user installable C4I
  – Weapons integration
  – Ballistic/Blast protection upgrades (mission configuration kits)
  – Modularity, flexibility of modification, speed of delivery for mission

• Build SOF Specific material solution
  – Procure and sustain when above two options are unavailable
  – Limited resources
  – Focused on SOF-specific missions
  – Transition from SOF to regular forces

• Modified Commercial Off the Shelf
# Mobility – Heavy Tactical Vehicles Roadmap

## Mobility - MRAP Roadmap

<table>
<thead>
<tr>
<th>FY</th>
<th>QTR</th>
<th>12</th>
<th>13</th>
<th>14</th>
<th>15</th>
<th>16</th>
<th>17</th>
</tr>
</thead>
<tbody>
<tr>
<td>QTR</td>
<td></td>
<td>1</td>
<td>2</td>
<td>3</td>
<td>4</td>
<td>1</td>
<td>2</td>
</tr>
<tr>
<td>RG-31A1</td>
<td></td>
<td>Sustainment</td>
<td>Divest to PM-AMS</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RG-31A3</td>
<td></td>
<td>Sustainment</td>
<td>Divest to PM-AMS</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RG-33A1</td>
<td></td>
<td>Sustainment</td>
<td>Divest per Enduring Requirements</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RG-33 AUV</td>
<td></td>
<td>Sustainment</td>
<td>Divest per Enduring Requirements</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>M-ATV</td>
<td></td>
<td>Sustainment</td>
<td>Divest per Enduring Requirements</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

## Legend

- **SW PoR (based on P&R Docs)**
- **Services Efforts**
- **Component Level Effort**
- **Milestone (Reqt Doc, Contract Award/Re-compete)**
- **QTY Decrease from Disposition**
- **QTY Increase from Production**
# Mobility - Medium Tactical Vehicles Roadmap

## Mobility - GMV Roadmap

<table>
<thead>
<tr>
<th>FY</th>
<th>12</th>
<th>13</th>
<th>14</th>
<th>15</th>
<th>16</th>
<th>17</th>
</tr>
</thead>
<tbody>
<tr>
<td>QTR</td>
<td>1</td>
<td>2</td>
<td>3</td>
<td>4</td>
<td>1</td>
<td>2</td>
</tr>
<tr>
<td>GMV 1.0</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GMV 1.1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Legend

- **SW PoR (based on P&R Docs)**
- **Component Level Effort**
- **QTY Decrease from Disposition**
- **QTY Increase from Production**
- **Services Efforts**
- **Milestone (Reqt Doc, Contract Award/Re-compete)**
## Mobility - NSCV Roadmap

![Mobility - NSCV Roadmap](image)

<table>
<thead>
<tr>
<th>FY</th>
<th>12</th>
<th>13</th>
<th>14</th>
<th>15</th>
<th>16</th>
<th>17</th>
</tr>
</thead>
<tbody>
<tr>
<td>QTR</td>
<td>1</td>
<td>2</td>
<td>3</td>
<td>4</td>
<td>1</td>
<td>2</td>
</tr>
<tr>
<td>NSCV Armored</td>
<td>RFQ Source Selection</td>
<td>Contract Award</td>
<td>GSA Option Year</td>
<td>GSA Option Year</td>
<td>GSA Option Year</td>
<td></td>
</tr>
<tr>
<td>NSCV Unarmored</td>
<td>RFQ Source Selection</td>
<td>Contract Award</td>
<td>GSA Option Year</td>
<td>GSA Option Year</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Legend
- **SW PoR (based on P&R Docs)**
- **Component Level Effort**
- **QTY Decrease from Disposition**
- **Services Efforts**
- **Milestone (Reqt Doc, Contract Award/Re-compete)**
- **QTY Increase from Production**

*3-5 Year Service Life*
# Mobility – Light/Individual Roadmap

<table>
<thead>
<tr>
<th>FY</th>
<th>QTR</th>
<th>12</th>
<th>13</th>
<th>14</th>
<th>15</th>
<th>16</th>
<th>17</th>
</tr>
</thead>
<tbody>
<tr>
<td>ATV</td>
<td>Source Selection</td>
<td>Procure &amp; Sustain</td>
<td>ATVs Procured &amp; Sustained at the Component Level</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LTATV</td>
<td>Sustain &amp; Dispose</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LTATV</td>
<td>Increment I (2 Seat)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LTATV</td>
<td>Increment II (2&amp;4 Seat)</td>
<td>Procure, Sustain, Dispose, &amp; Life Cycle Replace</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Legend**
- SW PoR (based on P&R Docs)
- Component Level Effort
- QTY Decrease from Disposition
- QTY Increase from Production
- RFQ
- Milestone (Reqt Doc, Contract Award/Re-compete)
- Services Efforts
- Milestone (Reqt Doc, Contract Award/Re-compete)
Questions?

PM FOSOV: Enabling Users to Meet Their Objectives and Return Home Safely